GOVERNMENT OF ANDHRA PRADESH ABSTRACT

BUILDINGS – Chittoor District – Completion of Nine (9) Residential Quarters for the Judicial Officers at Tirupathi – Revised Administrative sanction for Rs.134.00 lakhs - Accorded - Orders – Issued.

LAW (LA&J-HOME-COURTS.A1) DEPARTMENT

<u>G.O.RT.No. 1586</u>

<u>Dated: 30-09-2009.</u>

<u>Read the following:</u>

1. G.O.Rt.No.698, Law (LA&J-Home-Courts.A1) Department, dated:9.4.2008.

2. From the Registrar (Management), High Court of A.P., Hyderabad, Letter Roc.No.26/2000-DII(B), dated: 11.2.2009.

ORDER:

In the G.O. 1^{st} read above, Government have accorded administrative sanction for Rs.3,66,00,000/- towards construction of Nine (9) Residential Quarters for the Judicial Officers at Tirupathi.

- 2. In the reference 2nd read above, the Registrar(Management), High Court of A.P., stated that the Chief Engineer (Buildings), Andhra Pradesh, Hyderabad, in his letter dated: 10-12-2008 has stated that the above work has been approved by the Commissionerate of Tenders and the same was communicated to the Superintending Engineer (R&B), Chittoor, and requested to conclude the agreement with the bidder and ground the work immediately. The Chief Engineer (Buildings), A.P., Hyderabad while submitting the revised estimates for Rs.5,00,00,000/- has requested the High Court to communicate revised administrative sanction for the same, as the estimates for the above work was worked out as per SSR 2008-09 and the tenders were invited to avoid delay in grounding the work and further escalation in cost of work.
- 3. The Registrar (Management), High Court of A.P., Hyderabad has further stated that the District & Sessions Judge, Chittoor in his letter dated: 12-01-2009 has stated that the Executive Engineer (R&B), Tirupathi has informed that the estimate is technically approved for Rs. 500.00 lakhs and modified Technical sanction is restricted to the administrative sanction accorded for an amount of Rs.366.00 lakhs and that tenders were approved by the Commissionerate of Tenders and an amount of Rs.134.00 lakhs are additionally required to complete the work.
- 4. The Registrar (Management), High Court of A.P., Hyderabad, has therefore requested the Government to issue orders according revised administrative sanction for an additional amount of Rs.134.00 lakhs for completion of the nine residential quarters for the Judicial Officers at Tirupathi, Chittoor District.
- 5. Government after careful examination of the proposal, hereby accord revised administrative sanction for an additional amount of Rs.134.00 lakhs (Rupees One Thirty Four lakhs only) for completion of the nine residential quarters for the Judicial Officers at Tirupathi, Chittoor District.
- 6. The Chief Engineer (R&B) Buildings, Hyderabad and the Registrar (Management), High Court of Andhra Pradesh, Hyderabad shall take necessary action accordingly.
- 7. This order issues with the concurrence of Finance (Exp.PW) Department vide their U.O.Note No.020793-A/883/A2/Expr.PWD/09, dated: 10.8.2009.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

R.RAMACHANDRA REDDY, SECRETARY TO GOVERNMENT, LEGISLATIVE AFFAIRS & JUSTICE.

To
The Registrar (Management), High Court of A.P., Hyderabad.
The Chief Engineer (R&B) Buildings, Hyderabad.
The District Treasury Officer, Chittoor District,
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to: Finance (Expr.PW) Department.
SF/SC.

// FORWARDED :: BY ORDER //